

Mooloolaba Foreshore Revitalisation



June update

5 June 2026

Stage Two of the Mooloolaba Foreshore Revitalisation project continues with more beachfront parkland, new community facilities and improved accessibility on its way.

This month sees construction activity increase in multiple locations across the site, including a dedicated subcontractor building the new public toilets, showers and Changing Places facility, some more landscaping works and preparation works for the upcoming road realignment. The beach remains open in front of the site.

The construction schedule has also been updated with new staging maps.

Major construction remains on track for anticipated project completion in early 2027 (March), weather and site conditions permitting. This includes a minimum two-week site closure for the peak Christmas and New Year period. We'll continue to keep you informed.

The map below shows the construction work zones for June. Read on to find out more.



Australian Government




Mooloolaba Foreshore Revitalisation

A 'shrinking' footprint

While the seawall construction is continuing south to north, works have now moved up onto the parkland elements of the Central Meeting Place. As each area of works is finished, sections of the foreshore and beach will be reopened to our community as soon as it is safe to do so. As the map above shows, the site is narrow and heavily constrained by available space.

The wet weather in March-May, along with some material supply delays has slightly impacted progress. However, the contractor is currently working toward opening the footpath in front of the Surf Club ready for the start of the June-July Queensland school holidays along with the first section of the seawall opening during that period.

Revised staging maps (indicative only)



The Mooloolaba Seawall project received funding from the Australian Government.



Australian Government



Mooloolaba Foreshore Revitalisation

May works

Works in front of the Surf Club included:

- Footpath works
- Electrical works
- Seawall surface works (vapour blasting and sealing)
- Seawall terrace and planter works
- Landscaping
- Irrigation installation
- Investigations to confirm underground service locations
- Ongoing shaping and preparation of embankment ready for seawall terraces
- Ongoing construction of new all abilities pedestrian access ramp and new seawall terraces in front of existing playground and BBQ area.
- Underground services installation (electrical water and stormwater drainage). This included works opposite Peninsular and Landmark Resorts.
- Foundation ground works for construction of new public amenities.

Mooloolaba Beach voted Queensland's best!

As part of the Queensland Government's [QLD Day "All the Best" campaign](#), more than 74,000 votes were cast across the state – and Mooloolaba Beach has been officially named Queensland's BEST beach for 2026!

Even while works continue, our iconic coastline continues to shine. Proof that no matter what's happening on the foreshore, this place is something pretty special and we're working to make it even better for years to come. Thank you for being part of the journey.

The Mooloolaba Seawall project received funding from the Australian Government.

PARKnGO Brisbane Road entrance open

The entrance to the [PARKnGO Mooloolaba Central](#) reopened on Brisbane Road, next to The Colombian Café. The first four hours of parking are FREE. This is an initiative of the Mooloolaba Business Activation Plan to help drive activation and support for businesses during Stage 2 construction.



Contact the project team

If you have any questions about these works you can contact the project team via:

Email: mfr@sunshinecoast.qld.gov.au

Website: sunshinecoast.qld.gov.au/mfr

Phone: 07 5475 7272

Mail: Locked Bag 72 Sunshine Coast Mail Centre, Queensland 4560

Keep updated on the project

To help keep our community informed, regular emailed construction updates will be issued to all [subscribers](#) and published on the project's [web page](#). The project team will continue to liaise directly with businesses as applicable.

All information contained in this communication is accurate at the time of distribution. However, works and dates are subject to change due to circumstances outside of Sunshine Coast Council's control including weather and site conditions.



Australian Government

