

# Mooloolaba Foreshore Revitalisation



## February update

After a busy Summer holiday season at Mooloolaba, construction has recommenced on Stage Two of the foreshore revitalisation project.

The great news is the beach has remained open throughout construction and the overall program continues to align with the early 2027 completion target, subject to weather and site conditions.

Here's what's happening on site during February 2026.

## What to expect for construction

Construction restarted on Monday 12 January 2026.

As mentioned in our [June 2025 Community Update](#), construction is being staged to minimise inconvenience to our community and retain beach and foreshore access.

Construction is moving along with the first, lower level terrace taking shape (which will be buried under sand).

The image below shows the eco friendly, high-strength, sand coloured concrete forming the terrace steps which will protect the foreshore.



## Completed works December 2025 and January 2026

- Construction shutdown for the peak holiday period - 20 December 2025 to 11 January 2026 inclusive
- Ongoing demolition of the existing seawall – moving from the Surf Club, northwards
- Ongoing seawall foundation piling
- Shaping and preparation of the embankment ready for seawall terraces.

## This month's activity

- Ongoing demolition of the existing seawall – moving from the Surf Club, northwards
- Ongoing seawall foundation piling
- Ongoing shaping and preparation of embankment ready for seawall terraces
- Construction of new seawall terraces in front of Surf Club
- Underground services installation (electrical and water)
- Sewer utility works by Unity Water.

## Looking ahead

With more than 450 underground piles already in place to provide the foundations required to withstand intense coastal conditions the project has now moved into the more complex stages of seawall construction.

This unique seawall is highly technical in nature with the concrete elements taking longer than initially forecast to shape and cure.

This means the opening of the first section of the seawall in front of the Surf Club has been rescheduled to Autumn (May).



Australian Government



# Mooloolaba Foreshore Revitalisation

When and if safe to do so, the footpath in front of the Mooloolaba Surf Club and existing beach access ramp may open sooner.

Construction activity will continue to take place in different locations simultaneously along the entire seawall replacement.

More information about these works and what to expect for the [Term 1 School holidays](#) (various dates in April 2026 nationally), Easter period (Friday 3 April to Monday 6 April), [Mooloolaba Triathlon](#) (Friday 13 to Sunday 15 March) and ANZAC Day (Sunday 25 April) will be communicated in future updates.

## Site considerations

As mentioned in our previous construction notifications, scheduled construction activity may need to change to take advantage of better weather, materials availability or access conditions.

While recent weather has been favourable, coastal and weather conditions can change quickly, especially during the summer and storm season.

Our team has planned for this to keep the beach safe and minimise disruption with continued mounding of the sand bund to ensure beach access.

## Contact the project team

If you have any questions about these works you can contact the project team via: Email: [mfr@sunshinecoast.qld.gov.au](mailto:mfr@sunshinecoast.qld.gov.au) Website: [sunshinecoast.qld.gov.au/mfr](http://sunshinecoast.qld.gov.au/mfr) Phone: 07 5475 7272 Mail: Locked Bag 72 Sunshine Coast Mail Centre, Queensland 4560

*All information contained in this communication is accurate at the time of distribution. However, works and dates are subject to change due to circumstances outside of Sunshine Coast Council's control including weather and site conditions.*



The Mooloolaba Seawall project received funding from the Australian Government.