
ALTERNATIVE WASTE TECHNOLOGY ATT 3 – CRITICAL TIMEFRAMES 
 

Contract Jun-11 Jun-12 Nov-12 Jun-13 Jun-14 Jun-15

Collections 

North TPI Cleanaway expires 31/08/2014
Central JJ Richards expire 29/06/2012
South Thiess Services (includes recyclables processing) 30/06/2014

Recyclables Processing

North/Central Visy Recycling expire 29/06/2012
South Thiess Services 30/06/2014

Contract development RFT release Contract award Contract commencement

Alternative Waste Technology

Jun-12 Nov-12 Jun-13 Jun-14 Jun-15

Business case development EOI release RFT release to short list Contract award Construction commencement Operational Commencement
from EOI stage

Sustainability Park Development
Jun-12 Jun-13 Jun-14

Service infrastructure planning Detailed design Service infastructure construction

Sunshine Coast Council - Collection and AWT Critical Procurement Timelines

Extension options: 1 x 52 weeks and 1 x 53 weeks

Extension options: 1 x 52 weeks and 1 x 53 weeks

 
 


