

Construction notification

Project number: H4605

7 November 2024

Memorial Drive Streetscape Upgrade, Eumundi



November 2024 - Stage One construction update



Stage One construction period – August 2024 to March 2025*

Day works - Monday to Friday 6am to 6pm

**All works are subject to weather and construction material/equipment availability.*

Construction will cease over the peak Christmas-New Year period.



Memorial Drive, Eumundi

Construction overview

The first section of Stage One works between Bank Arcade and the markets upper terrace, along with the additional improvements between the CWA Hall and the bus stop is almost complete.

The additional works, including removal of the adjacent pedestrian refuge on Memorial Drive delivers many benefits for our community including:

- improving safety and accessibility by directing pedestrians toward the new pedestrian crossing
- improving sight lines for motorists and reducing conflicts between pedestrians and buses
- providing additional parallel parking bays
- providing additional protection for the large Memorial Tree by moving the footpath and traffic lanes away from the tree's root zone.

Landscaping will continue to be undertaken as the streetscape works progress. Over 1,400 new plants including 26 street trees will form part of the complete upgraded streetscape.

All information contained in this communication is accurate at the time of distribution however works and dates are subject to change due to circumstances outside of Sunshine Coast Council's control.

Construction schedule

Continuing to mid-November 2024

Memorial Drive, near CWA Hall and bus stop

Additional works: Footpath replacement, pedestrian refuge removal and new kerb works.

Monday 11 November – late November 2024

Memorial Drive, adjacent to Dick Caplick Park

Underground services: Relocation and extension of drainage/stormwater pipes and electrical conduits. These works require trenches to be dug under the ground. For safety reasons a section of angled parking bays will be closed in this area during construction.

December 2024

Memorial Drive, adjacent to Imperial Hotel

In December construction will move adjacent to the Imperial Hotel. Works will include building the new pedestrian crossing and the landscaped kerb.

To maintain two-way traffic along Memorial Drive, the live traffic lanes will be moved to the closed angled parking bays adjacent to Dick Caplick Park.

Refer Figure 1 over the page for details.

Friday 20 December 2024 to Tuesday 7 January 2025

Construction shutdown

All construction will cease during the peak Christmas-New Year holiday period.

Temporary changes to traffic and parking conditions

Two-way traffic will continue along Memorial Drive. Traffic control will be in place as required with temporary signage to help direct motorists and pedestrians.

Temporary free parking during construction

In partnership with ECCO, Council advises that additional, free temporary parking remains available at the upper car park area near the roundabout (approximately 200 metres walk from the CWA building). Access is from Napier Road.

The car park is open for free temporary parking from 6am to 6pm on Mondays, Tuesdays, Thursdays and Fridays until further notice. The car

park reverts to its usual parking arrangement on Wednesdays, Saturdays and Sundays.

Register for construction updates

Keep up to date with all construction news by [registering](#) for our emailed project updates. All updates can also be found on the project [webpage](#).

Contact us

Have a question for the project team? Please email: eumundistreetscape@sunshinecoast.qld.gov.au

Or contact Council’s customer service team via the details at the base of this notification (please quote Eumundi Streetscape Project).

Thank you

Council would like to thank local businesses and our community for your cooperation and patience to date during construction.




Figure 1: Advance notice of changed traffic conditions during December. Required to maintain two-way traffic flow on Memorial Drive.