

**Table 1: Draft process for adoption of the LGIP amendment, including an alternative process**

Task	Nov-15	Feb-15	Mar-15	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-16	Feb-16
Council resolution to amend LGIP	Yellow													
Network planning		Yellow	Yellow	Yellow										
Consult with TMR and Unitywater				Yellow										
Complete schedule of works model					Yellow	Yellow								
Draft proposed amendments							Yellow							
Complete LGIP checklist							Yellow							
Conduct Public display								Yellow						
Consider submissions									Yellow					
Adopt the LGIP										Yellow				
Provide notices of the adoption										Yellow				
Alternative process if the amendments are considered major:														
Council resolution to amend LGIP	Yellow													
Network planning		Yellow	Yellow	Yellow										
Consult with TMR and Unitywater				Yellow										
Complete schedule of works model					Yellow	Yellow								
Draft proposed amendments							Yellow							
Complete LGIP checklist							Yellow							
Appointed reviewer's review							Yellow							
First State interest review								Orange	Orange					
Conduct Public display										Yellow	Yellow			
Consider submissions												Yellow		
Appointed reviewer's review												Yellow		
Second State interest review													Orange	
Adopt the LGIP														Yellow
Provide notices of the adoption														Yellow

