

Attachment 1 – Summary of action items contained in original and revised Skate & BMX Plan

ORIGINAL DOCUMENT					REVISED DOCUMENT
ACTION NUMBER	ACTION	PRIORITY	FINISH BY	STATUS	AMENDMENTS
1.1.1	Endorse Table 15 The Skate and BMX Management and Maintenance framework	Immediate	Dec-12	Completed	Incorporated as 1.1.1
1.1.2	Create uniform maintenance regimes for facilities across the region. This requires a sufficient annual operational budget allocation which reflects facility hierarchy and usage rates. Consider the following: \$5,000 (neighbourhood), \$7,500 (local) and \$10,000 (district) per annum, per facility to maintain the network ** Note: This allocation does not include replacement costs for shade sails which are damaged	Immediate	Dec-12	Ongoing	Incorporated as 1.1.2 and stated as \$200k per annum
1.1.3	Develop a 'preferred supplier' list of professional skate and BMX facility design and construct professionals for utilisation as required	Medium Term	Dec-21	Completed	Not incorporated. Procurement and Contracts Branch manage non-specific landscaping and design supplier lists for use by the Parks and Gardens Branch. Specific preferred skate and BMX supplier list forms a part of council's Preferred Suppliers List.
1.2.1	Adopt the Skate and BMX Strategy Standards of Service, and: ensure performance standards are considered within Infrastructure and Structure Planning; arrangements. Refer to PIP/ICS, Open Space Strategy and Integrated Transport Strategy; and prepare annual capital works programs in accordance with the recommendations detailed in the locality of interest assessments Volume 3	Immediate	Dec-12	Completed	Incorporated as 1.2.1
1.2.2	Integrate new skate facilities within Place Making and Master Planning projects	Immediate	Dec-21	Ongoing	Not incorporated. Due to the cost of developing and maintaining the skate and BMX network, new skate facilities integrated within all Place Making and Master Planning projects was not feasible. The Skate and BMX Plan integrates new skate parks where need has been evidenced in consultation with Parks & Gardens and Planning & Environment.
1.2.3	Develop prioritisation criteria for future works, facility upgrades and new facility requirements	Immediate	Dec-12	Completed	Incorporated as 1.2.2
1.2.4	Further investigate the potential of Kawana as a location for a regional facility. Conduct cost benefit analysis and explore partnership opportunities	Medium Term	Dec-21	Ongoing	Incorporated as 1.2.3
1.2.5	Ensure the Structure and Master Planning for Caloundra South and Palmview areas incorporates consideration for the future the provision of district level Skate and BMX facilities. Consideration towards a minor facility at Palmview and major facility at Caloundra South is required	Short Term	Dec-16	Completed	Incorporated as 1.2.4
1.2.6	Investigate the need for potential new spot/dot infrastructure at Glasshouse Mountains	Medium Term	Dec-21	Ongoing	Incorporated as 1.2.5

ORIGINAL DOCUMENT					REVISED DOCUMENT
ACTION NUMBER	ACTION	PRIORITY	FINISH BY	STATUS	AMENDMENTS
1.2.7	Ensure planning scheme acknowledges public skate and BMX infrastructure and facilities as acceptable land uses within parks (or road reserves functioning as parks), sports grounds and community lands; and considers private/commercial indoor skate and BMX facilities as acceptable land uses within industrial precincts	Immediate	Dec-12	Completed	Incorporated as 1.2.6
1.3.1	Ensure active pathway connections to all skate and BMX facilities – refer to the Open Space Strategy and Active Transport Strategy	Immediate	Dec-12	Completed	Incorporated as 1.3.1
1.3.2	Develop a set of standard skate and BMX facility/infrastructure interpretive signage and progressively install across the region	Ongoing	Nov-13	Completed	Incorporated as 1.3.2
1.3.3	Ensure ongoing community involvement in planning the region's future skate and BMX network, ensuring safety and accessibility remains a key priority	Ongoing	Dec-20	Ongoing	Incorporated as 1.3.3
2.1.1	Ensure that suitable skate and BMX infrastructure is designed and maintained to a high quality, commensurate with the attractiveness, nature and use of the surrounding area	Immediate	Dec-12	Ongoing	Not incorporated - core business. Design criteria development in consultation with Parks and Gardens and applied as part of the Desired Standard of Service for all new and improved skate and BMX infrastructure. Council's endorsed Landscape Infrastructure Manual (LIM) also specifies palettes and advocates for the integration of community infrastructure with the surrounding area and is used as a guiding reference for skate assets.
2.1.2	Identify and allocate resources for the consultation, design and provision of skate and BMX infrastructure in an efficient, effective manner (subject to funding availability), and encourage and support entrepreneurial arrangements to provide skate and BMX infrastructure	Immediate	Dec-12	Ongoing	Not incorporated - core business. Council's endorsed Landscape Infrastructure Manual (LIM) also specifies palettes and advocates for the integration of community infrastructure with the surrounding area and is used as a guiding reference for skate assets. Regular communication with Australian Skateboarding Federation and Australian Skateboarding Community Initiative into future sustainable models for the skate and BMX networks.
2.1.3	Ensure that the type and design of Skate and BMX facilities retain flexibility and diversity to: accommodate future demand and changing needs; and ensure compatibility with council's long-term management values and other uses of public spaces	Immediate	Dec-12	Ongoing	Incorporated as 2.1.1
2.1.4	Encourage management arrangements which maximise the use and safety of skate and BMX infrastructure	Ongoing	Dec-15	Ongoing	Incorporated as 2.1.2
2.1.5	Undertake a tri-annual review of trends and the utilisation of the skate and BMX facility network to inform future planning and policy for skate and BMX facilities	Ongoing	Dec-20	Ongoing	Incorporated as 2.1.3

ORIGINAL DOCUMENT					REVISED DOCUMENT
ACTION NUMBER	ACTION	PRIORITY	FINISH BY	STATUS	AMENDMENTS
2.1.6	Ensuring all community engagement is consistent with council's youth engagement model and provide young people with the opportunity to input and assist into planning, design, implementation, activation, management, maintenance and evaluation of the regional skates and BMX Network	Ongoing	Dec-20	Ongoing	Not incorporated - core business. Youth engagement undertaken in partnership with council's Community Development Officer (Youth Portfolio).
2.1.7	Monitor developments in adjacent Local Government areas that might have an impact on the provision of skate and BMX facilities with the region	Ongoing	Dec-20	Ongoing	Not incorporated - core business. Development updates sourced regularly through discussions with neighbouring local government areas.
2.1.8	Consolidate the network. Due to poor location, condition and utilisation, consider either the removal or relocation (following community consultation) of what appears to be unsuitable skate and BMX infrastructure, refer Facility Recommendations, section 7	Short-Long Term	Dec-16	Ongoing	Incorporated as 2.1.4
2.2.1	Concentrate on infrastructure which caters for a diverse range of experiences and uses	Immediate	Dec-12	Ongoing	Incorporated as 2.2.1
2.2.2	Consideration be given to the purchase of transportable/mobile skate infrastructure which can be rotated quarterly through remote areas and utilised to enhance community events where possible	Medium Term	Dec-21	Ongoing	Not incorporated - not considered feasible.
3.1.1	Work with Sunshine Coast Tourism to promote the Skate and BMX Network to the tourism industry	Short Term	Dec-16	Ongoing	Incorporated as 3.1.1
3.1.2	Develop a template for the activation of the region's skate and BMX facilities, and implement activation techniques as resources are available	Medium Term	Dec-21	Ongoing	Incorporated as 3.1.1, 3.2.1 and 3.2.2.
3.1.3	Following the development of major or regional facilities, implement promotional tools to help position the Sunshine Coast as a well coordinated region and preferred destination for skate event organisers	Long Term	Dec-14	Ongoing	Incorporated as 3.2.1
3.2.1	A strong partnership approach will be encouraged with community groups to educate and provide feedback to council on the performance of the skate and BMX network	Short Term	Dec-16	Ongoing	Not incorporated - core business. Ongoing partnership with council's Community Development Officer (Youth Portfolio) and Parks and Gardens Branch to ensure strong community engagement processes.
3.2.2	Prepare a skate and BMX facility information brochure and make available on council's website	Short Term	Dec-16	Not started	Incorporated as 3.2.1
3.2.3	Support research initiatives which help to demonstrate the economic development potential and cost recovery benefit of skate and BMX facilities for the Sunshine Coast as a whole.	Short Term	Dec-16	Ongoing	Not incorporated - not considered feasible.
3.2.4	Ensure information is made available to inform residents and visitors of the skate and BMX opportunities and associated events available within the region	Short Term	Dec-16	Completed	Incorporated as 3.2.2

ORIGINAL DOCUMENT					REVISED DOCUMENT
ACTION NUMBER	ACTION	PRIORITY	FINISH BY	STATUS	AMENDMENTS
4.1.1	Work with an external Skate and BMX Reference Group made up of skaters, BMX riders, businesses, youth advisors, Queensland Police and council officers to: . implement, monitor and review the Skate and BMX strategy; negotiate and develop a code of conduct for skaters that provides information about an agreed set of behavioural protocols and the reporting of safety incidents and facility defects and/or hazards	Ongoing	Dec-20	Ongoing	Not incorporated - core business. Regular communication with Community Development Officer (Youth Portfolio) and peak body.
4.1.2	Consider providing free entry to existing council owned skate and BMX facilities	Short Term	Dec-16	Ongoing	Incorporated as 4.1.1
4.1.3	Work with private enterprise to contribute towards the Skate and BMX Network	Ongoing	Dec-20	Ongoing	Incorporated as 4.1.2
4.1.4	Maximise the usage and economic benefit of the skate and BMX facilities within the region, considering long-term economic development and cost recovery strategies for larger facilities	Medium Term	Dec-21	Ongoing	Incorporated as 3.1.1, 3.2.1 and 3.2.2. The Plan and audit of the network acknowledges a large number of smaller facilities that is onerous and expensive to maintain and that an investment in upgrading some larger facilities while removing other smaller facilities will not create large increases in maintenance costs.
4.1.5	Begin discussions with the Goodlife Community and Recreation Centre, Buderim who own and manage a neighbourhood skate facility and determine their role within the regional skate and BMX Network. Consider partnerships which improve weekend community access	Short Term	Dec-16	Ongoing	Not incorporated. Action has been achieved.
N/A	Install fencing/ barrier between car parking areas and skate/BMX facility	Short Term	Dec-16	Not proceeding	Not incorporated - not proceeding.
N/A	Consider developing an agreement with the Beerwah Aquatics Centre or Sports Ground Clubs to provide toilet access for skate facility users	Short Term	Dec-16	Completed	Not incorporated - Completed.
N/A	Refer public toilets pathway linkage to the Open Space and Active Transport Strategies	Immediate	Dec-12	Completed	Not incorporated - completed
N/A	Minor works required to improve surface condition, cracks and gaps, erosion points, poor drainage and natural shade. Ensure that works include exposed aggregate apron around perimeter of skate facility	Short Term	Dec-16	Ongoing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Review opportunity to relocate this skate and BMX facility closer to Fisherman's Road and the Maroochydore Multi Sports Complex. Consultation with the local community is required to determine a way forward	Short Term	Dec-16	Ongoing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Begin discussions with the Goodlife Community and Recreation Centre and determine their role within the regional skate and BMX Network	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Review entry fee structure within the management agreement with Caloundra Lifestyle Aquatic Centre. Consider stand alone options	Short Term	Dec-16	Completed	Not incorporated - Completed

ORIGINAL DOCUMENT					REVISED DOCUMENT
ACTION NUMBER	ACTION	PRIORITY	FINISH BY	STATUS	AMENDMENTS
N/A	Upgrades required for this facility to fix cracks, provide a concrete skirting around platforms, include street elements, add additional seating for parents/spectators and help cater for a broader cross section of users. Consider co-locating Skate Australia office space at facility to assist with facility security, stimulate skate events and provide mentoring opportunities. Work with community to progress a way forward	Medium Term	Dec-21	Ongoing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Minor upgrade to existing facility to introduce a beginner's area, add street elements, protect car park and improve seating. Also consider after hours lighting improvements and requirements to make facility 'event ready' and safe for youth events. Work with community to progress a way forward	Medium Term	Dec-21	Ongoing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Minor works to rectify cracking at joins	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Works to improve the capacity of this facility, including the resolution of drainage issues. Consider minor upgrades to include street based elements with separate beginner and intermediate areas. Work with community to progress a way forward	Medium Term	Dec-21	Completed	Not incorporated - Completed
N/A	Minor works required to resolve cracking and join repairs	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Conduct consultation with the community regarding possible upgrade of current facility or possible relocation of facility to alternative site in close proximity in the longer term	Medium Term	Dec-21	Completed	Not incorporated - Completed
N/A	Erect signage directing skate and BMX facility users to the location of the public toilets	Short Term	Dec-16	Ongoing	Not incorporated - Completed
N/A	Minor works to construct exposed aggregate apron around perimeter of skate facility and create a concrete path linking car park to facility. Consider installation of water bubbler and seating	Medium Term	Dec-21	Ongoing	Not incorporated - Completed
N/A	Minor works required to: construct exposed aggregate apron around perimeter, repair surface joins, install new hand rail/safer design and respond to facility safety issues. Also consider access to natural shade options integrated into park design	Short Term	Dec-16	Ongoing	Not incorporated - Completed
N/A	Improve drainage, transform stairs into bank, modify rail to make it more user friendly, relocate grind box from in front of fun box. Consider skate-able seating solutions	Short Term	Dec-16	Ongoing	Not incorporated - Completed
N/A	Consider replacing with a new facility as part of the Landsborough Historical Precinct development within the open space provision. Work with community to progress a way forward	Longer Term	Dec-20	Not started	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Active pathway connections required from Raintree Boulevard and Bell Vista development – refer to Open Space and Active Transport Strategies	Short Term	Dec-16	Not started	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.

ORIGINAL DOCUMENT					REVISED DOCUMENT
ACTION NUMBER	ACTION	PRIORITY	FINISH BY	STATUS	AMENDMENTS
N/A	Facility maintenance, upgrades and drainage rectification. Consider locating a separate beginners area closer to the road and connect the two with a spine/pathway linkage. Work with community to progress a way forward	Short Term	Dec-16	Ongoing	Not incorporated - Completed
N/A	This facility may need to be rationalised in the long term pending another facility being delivered beyond the life of this strategy at Caloundra South	Longer Term	Dec-20	Not started	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Pathway access to the facility is required – refer to the Open Space and Active Transport Strategies	Short Term	Dec-16	Ongoing	Not incorporated - Completed
N/A	Facility maintenance required to rectify concrete surface and chips and facility upgrades required to replace the half pipe and improve the facilities capacity. Consider the addition of street elements and available water bubbler options. Work with community to progress a way forward	Short Term	Dec-16	Ongoing	Not incorporated - Completed
N/A	Pathway access to the facility is required – refer to the Open Space and Active Transport Strategies	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Minor works required to concrete apron, platform and embankment. Consider the installation of a water bubbler and shaded seating. Work with community to progress a way forward	Medium Term	Dec-21	Not started	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Assess the need for a future water bubbler and install if demand warrants	Short Term	Dec-16	Not proceeding	Not incorporated - not proceeding.
N/A	Minor facility works required – to repair spine, coping points and improve concrete apron. Consider passive seating options	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Inform Active Transport Strategy of the need for creating pedestrian crossing to enhance safe access to facility across the esplanade	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Consider longer term relocation options in closer proximity to central Mudjimba residents, Caravan Park, local shops and surf club. Consult local community and review options	Long Term	Dec-20	Not started	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Prepare master plan to assess redevelopment and possible site expansion opportunities. Ensure extensive community consultation is undertaken and assessed as part of this process	Short Term	Dec-16	Ongoing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Upgrade facility in accordance with the master plans recommendations	Medium Term	Dec-21	Ongoing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Pathway linkage to site from Connection Road required – refer to Open Space and Active Transport Strategies	Short Term	Dec-16	Ongoing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Signage upgrades required to facility	Short Term	Dec-16	Completed	Not incorporated - Completed

ORIGINAL DOCUMENT					REVISED DOCUMENT
ACTION NUMBER	ACTION	PRIORITY	FINISH BY	STATUS	AMENDMENTS
N/A	Undertake minor works to address concrete cracking, minor cracks/chips at joints, seating and shade options	Medium Term	Dec-21	Completed	Not incorporated - Completed
N/A	In conjunction with the Mooloolah BMX Club consider mechanisms to stop motorbikes accessing the site	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Assist club with minor capital works improvements to improve the durability of the facility	Medium Term	Dec-21	Ongoing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Review alternative council owned/ managed open space sites for possible relocation of a district skate and BMX facility within the Nambour central area. Consult the local community to determine a way forward	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Prepare master plan to assess redevelopment and possible site expansion opportunities	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Develop new district facility on the preferred site. Consider co-locating Skate Australia office space (if possible) at facility to improve facility surveillance, stimulate skate events and provide mentoring opportunities	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Incorporate facility activation techniques to ensure maximal community ownership and usage	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Refer pathway connection requirements to Open Space and Active Transport Strategy	Short Term	Dec-16	Not started	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Minor facility works required, erosion experienced along access point to facility and around concrete platforms	Medium Term	Dec-21	Completed	Not incorporated - Completed
N/A	Minor facility works concentrating on fixing chips on bank with hip, worn grind ledge, concrete chipping and eroded access point	Short Term	Dec-15	Ongoing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Consult local residents regarding the potential removal of skate-able infrastructure at Sir Raleigh Drive, Chancellor Park. Dependant on outcomes the estimated short-term maintenance costs if the infrastructure remains is estimated between \$2-4k	Short Term	Dec-16	Ongoing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Windmill Park - facility maintenance and minor upgrade required – provide more run up/landing space and consider additional element provision to cater for any loss of infrastructure within Chancellor Park	Medium Term	Dec-21	Ongoing	Not incorporated - Completed
N/A	Minor facility works required – repair cracks/joins and split coping, provide additional seating	Short Term	Dec-16	Progressing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.

ORIGINAL DOCUMENT					REVISED DOCUMENT
ACTION NUMBER	ACTION	PRIORITY	FINISH BY	STATUS	AMENDMENTS
N/A	Advocate for the Quad Park Corporation to undertake a feasibility study which investigates the potential to expand this facility directly to the east of this reserve adjacent to Nicklin Way and next to the Police Station. Work with community to progress a way forward	Medium Term	Dec-21	Ongoing	Capital works not incorporated in revised plan. To be prioritised and presented at annual budget deliberations.
N/A	Conduct consultation to determine community priorities for future minor works	Immediate	Dec-12	Completed	Not incorporated - Completed
N/A	Facility maintenance and minor expansion to consider additional street elements, raising shade sails and shaded seating. \$35k allocated	Immediate	Dec-12	Completed	Not incorporated - Completed
N/A	Assist club with base funding for some minor facility works required to support facility capacity improvements. Link club to other grant opportunities as available	Short Term	Dec-16	Completed	Not incorporated - Completed
N/A	Pathway access to the facility is required – refer Open Space and Active Transport Strategies	Short Term	Dec-16	Completed	Not incorporated - Completed